
 

January 14, 2011 
 
 
 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Rebecca Thomas 
 Ms. Bonita Lavelle 

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – December 2010 
 
 
This progress report describes work completed during the month of December 2010, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study dated September 2007.  A discussion of the actions 
taken, sampling results, planned activities, modifications, problems encountered, potential 
issues, anticipated delays, and solutions developed is provided below.  Information by 
contractor is reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during December 2010.  
 
A.  ACTIONS TAKEN  

 
• Produce draft Field Sampling Summary Report (FSSR) for Phase IV activities 

conducted during the 2010 season.   
 
B.  SAMPLING RESULTS 
 

• Received the last of the Phase IV analytical results on December 16, 2010. 
 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Deliver Draft Field Sampling Summary Report (FSSR) for Phase IV activities conducted 
during the 2010 season.  A draft will be provided to Remedium Group by late December 
2010.  

 
• Participate in teleconferences and other meetings as requested by EPA. 

 
D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
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None. 
 
 
Golder Associates 
 
The following is a summary of the actions taken and progress made during December 2010.  
 
A.  ACTIONS TAKEN  
 

• Continued subcontracting activities with Fort Laboratories. 

• Continued financial reporting and project management activities. 
 

B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 

The following tasks are scheduled to be performed over the next two months: 

• Submit draft Trout Pilot Test Protocol to EPA. 

• Conduct Pilot Trout Test. 

• Review EPA Charge Document to bird physiology expert. 

• Review results of Analytical Study 1A and 3A being conducted by EPA. 

  
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None at this time. 
 
 
If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
 
 
Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
 
 
 
cc: Michael DeDen – MWH 
 Lynne Gardner - Grace 

John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson – Golder 
Dick Sloan – Montana DEQ 




